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Radiological Surveys of Various Areas

IR Site 6

Tl Northeast Corner

IR Site 32 (A&B)

IR Site 24 Areas - Lot 69
and Building 342

Five (5) Project Areas:

Tl Northeast Corner

IR Site 24 Areas — Lot 69
and Building 342

IR Site 6

IR Site 32 A&B (Structures
and Open Space)

BRAC Program Management Office

04/18/2018



Status of Radiological Reports/RURR Letters

Document Title Submittal Objective
Date

FSS Site 6 Sep 2016 RURR CDPH — Summer 2018**

FSS Site 32 A (Structures) March 2017 RURR CDPH - Summer 2018
FSS Site 24 April 2017 RURR CDPH — Summer 2018
FSS Northeast Corner July 2017 RURR CDPH — Summer 2018***

** CDPH will complete surveys to support RURR letter
**ESSR Finalized June 2018
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FS Data Gaps Investigation

NAVFAC

 Will supplement all rad data collected to date

 Characterization surveys will include:

« Gamma walkover survey and soil sampling in open space
areas at:
* Bldg. 1306 open space

o Commodity found & removed in 2013 but post-confirmation
samples not collected

* Bldgs. 1131 and 1204 open space

o Areas of Interest found during 2013/2014 scoping survey and
recent open space work (Bldg. 1131) and recent NTRCA
activities (Bldg. 1204); no commodities found

% Characterization will not include buildings or structures
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FS Data Gaps Investigation

% 9th St. & Ave B Open Space
o0 Area of interest noted during CDPH survey in 2011
0 23?Th believed to represent background conditions
o Additional sampling required to provide basis for
statistical evaluation for background determination

 Characterizations will not involve investigation of
buildings or structures

e Draft FS Addendum — Summer 2018
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Site 12 Tech Memo - Path to Free Release

NAVFAC

« Evaluates lines of evidence that will be used to support request
for free release in Site 12 open spaces:

—Nature of Gamma Walkover Surveys

—What Has Been Found During Walkover Surveys
—Historical Housing Construction Grading Effects
—Regulatory Environment

* Will also include new info not yet reported.:

— Results From Gamma Walkover Survey Data Evaluation and
Additional Investigation

—Gamma Walkover Survey of Remaining Non-Publically Available
Open Space

—Surveys of Remaining Non-Occupied Buildings
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Site 12 Environmental Flow Chart
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Questions?
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